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ESTIMATE RUN 09/29/2006

ESTIMATE SUMMARY 15:43:18

CONTID: C15562         ESTIMATE NO: 0005 PROG 2005

PCN: 15562-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 Overlay,n/o Butte Cr Rd-N PERCENT TIME:

PROJECT NO: IM 0251-172                   

I-25 Overlay,n/o Butte Cr Rd-N

NAME OF ROAD: 25

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 09/29/2006 DATE TIME STARTED 04/18/2006

14802 W. 44th AVENUE DATE LET 04/06/2006 DATE WORK BEGAN

 DATE AWARDED 04/11/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/17/2006 DATE ACCEPTED

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 04/18/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,940,571.35 PARTICIPATING $ $ 18,991.00

AWARD PROJECT AMT: 5,730,737.98 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -284.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.24

TIME ALLOW:

ORIG TIME ALLOW:

85 WORK DAYS

WORK DAYS75

99.86%

8,251.50

18,991.00

18,991.00

18,706.13

$

$

$

$

5,932,319.85

0.00

5,932,319.85

0.00

5,932,319.85

-86,254.80

0.00

5,846,065.05

0.00

AMOUNT DUE 5,846,065.05 18,706.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,706.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

HUERFANO

75.0
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PCN: 15562-BID    ESTIMATE RUN 09/29/2006

PROJECT: IM 0251-172                   ESTIMATE NO: 0005 15:43:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 38.000 38.000

EACH 0.000 0.00

7.40000 38.000 281.20

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 515,976.000 515,976.000

SY  0.000 0.00

1.35000 515,976.000 696,567.60

202-00240  
 

0015 BLADING 233.000 162.000

HOUR 71.000 8,449.00

119.00000 233.000 27,727.00

203-01500  
 

0020 BACKHOE 24.000 0.000

HOUR 24.000 2,208.00

92.00000 24.000 2,208.00

203-01510  
 

0025 COMBINATION LOADER 0.000 0.000

HOUR 0.000 0.00

108.00000 0.000 0.00

203-01594  
 

0030 TOPSOIL 1,230.000 1,230.000

CY  0.000 0.00

18.50000 1,230.000 22,755.00

207-00205  
 

0035 *EROSION LOG (8 INCH) 620.000 620.000

LF  0.000 0.00

7.50000 620.000 4,650.00

208-00007  
 

0040 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,260.00000 1.000 1,260.00

208-00045  
 

0045 *RESET GROUND SIGN 5.000 5.000

EACH 0.000 0.00

305.00000 5.000 1,525.00

210-00810  
 

0050 *MODIFY GUARDRAIL 6,550.250 6,550.250

LF  0.000 0.00

3.15000 6,550.250 20,633.29

210-04030  
 

0055 *SEEDING (NATIVE) 3.860 3.860

ACRE 0.000 0.00

735.00000 3.860 2,837.10

212-00006  
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PCN: 15562-BID    ESTIMATE RUN 09/29/2006

PROJECT: IM 0251-172                   ESTIMATE NO: 0005 15:43:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCHING (WEED FREE HAY) 3.860 3.860

ACRE 0.000 0.00

893.00000 3.860 3,446.98

213-00002  
 

0065 *MULCH TACKIFIER 772.000 772.000

LB  0.000 0.00

3.20000 772.000 2,470.40

213-00061  
 

0070 HOT MIX ASPHALT (PATCHING) (ASPHALT) 684.770 684.770

TON 0.000 0.00

86.50000 684.770 59,232.61

403-00720  
 

0075 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 0.000 0.000

TON 0.000 0.00

45.00000 0.000 0.00

403-34841  
 

0080 EMULSIFIED ASPHALT (SLOW-SETTING) 75,675.000 75,675.000

GAL 0.000 0.00

3.25000 75,675.000 245,943.75

411-10255  
 

0085 *DELINEATOR (TYPE I) 38.000 38.000

EACH 0.000 0.00

24.00000 38.000 912.00

612-00001  
 

0090 *DELINEATOR (TYPE III) 6.000 6.000

EACH 0.000 0.00

26.00000 6.000 156.00

612-00003  
 

0095 *RUMBLE STRIP 160,788.000 160,788.000

LF  0.000 0.00

0.15000 160,788.000 24,118.20

614-80385  
 

0100 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

182,000.00000 1.000 182,000.00

626-00000  
 

0105 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

5,400.00000 1.000 5,400.00

626-01000  
 

0110 *EPOXY PAVEMENT MARKING 843.000 843.000

GAL 0.000 0.00

61.90000 843.000 52,181.70

627-00005  
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PCN: 15562-BID    ESTIMATE RUN 09/29/2006

PROJECT: IM 0251-172                   ESTIMATE NO: 0005 15:43:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000 0.000

SF  0.000 0.00

9.20000 0.000 0.00

627-01001  
 

0120 *FLAGGING 1,554.000 1,554.000

HOUR 0.000 0.00

29.50000 1,554.000 45,843.00

630-00000  
 

0125 *TRAFFIC CONTROL INSPECTION 37.000 37.000

DAY 0.000 0.00

73.50000 37.000 2,719.50

630-00007  
 

0130 *TRAFFIC CONTROL MANAGEMENT 77.000 77.000

DAY 0.000 0.00

577.50000 77.000 44,467.50

630-00012  
 

0135 *FLASHING BEACON (SOLAR) 8.000 7.200

EACH 0.000 0.00

210.00000 7.200 1,512.00

630-80002  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 36.900

EACH 1.800 75.60

42.00000 38.700 1,625.40

630-80342  
 

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 21.600

EACH 0.000 0.00

47.25000 21.600 1,020.60

630-80343  
 

0155 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 2.700

EACH 0.000 0.00

525.00000 2.700 1,417.50

630-80358  
 

0160 *DRUM CHANNELIZING DEVICE 86.000 77.400

EACH 0.000 0.00

42.00000 77.400 3,250.80

630-80360  
 

0165 *CONCRETE BARRIER (TEMPORARY) 940.000 702.000

LF  144.000 5,472.00

38.00000 846.000 32,148.00

630-80370  
 

0170 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15562-BID    ESTIMATE RUN 09/29/2006

PROJECT: IM 0251-172                   ESTIMATE NO: 0005 15:43:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0180 F/A ASPHALT PAVEMENT INCENTIVE 89,176.580 89,176.580

F A 0.000 0.00

1.00000 89,176.580 89,176.58

700-70012  
 

0185 F/A FUEL COST ADJUSTMENT 167.470 167.470

F A 0.000 0.00

1.00000 167.470 167.47

700-70016  
 

0190 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0195 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0200 F/A QUALITY INCENTIVE PAYMENT -55,476.820 -55,476.820

F A 0.000 0.00

1.00000 -55,476.820 -55,476.82

700-70025  
 

0205 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0210 F/A INTERIM HMA SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0215 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0345 ADDED ITEM (LUMP SUM)/ TICKET COLLECTION 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

900-00014  
 

0350 ADDED ITEM (DOLLAR)/ DSL CONNECTION FOR CDOT COMPUTERS 1,345.500 1,345.500

DOL 0.000 0.00

1.00000 1,345.500 1,345.50

900-00006  
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PCN: 15562-BID    ESTIMATE RUN 09/29/2006

PROJECT: IM 0251-172                   ESTIMATE NO: 0005 15:43:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 TRAFFIC CONE 510.000 459.000

EACH 0.000 0.00

10.80000 459.000 4,957.20

630-80380  
 

0360 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.000 0.900

EACH 0.000 0.00

6,480.00000 0.900 5,832.00

630-85006  
 

0365 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 9,662.000 9,662.000

SF  0.000 0.00

10.28000 9,662.000 99,325.36

627-01003  
 

0370 ADDED ITEM (DOLLAR)/ CMO #5, LINE #1 - LOTTMAN PRICE 
ADJUSTMENT

-67,726.370 -67,726.370

DOL 0.000 0.00

1.00000 -67,726.370 -67,726.37

900-00006  
 

0375 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) INCLUDES
ADD'L COST TO LAY LEVELING COURSE

86,900.490 86,900.490

TON 0.000 0.00

46.33000 86,900.490 4,026,099.70

403-34841  
 

0380 CLEAN CULVERT LINE ITEM #1, MCR 3.000 3.000

EACH 0.000 0.00

875.00000 3.000 2,625.00

202-04002  
 

0385 30 INCH CORRUGATED STEEL PIPE LINE #2, MCR 6.000 6.000

LF  0.000 0.00

60.00000 6.000 360.00

603-10300  
 

0390 ADDED ITEM (LUMP SUM)/ CMO #8, SHOULDERING 0.000 0.000

L S 0.000 0.00

173,675.76000 0.000 0.00

900-00014  
 

CAT 0200 $16,204.60 5,606,995.75CURRENT AMT 5,612,747.25 $$

CAT NO0201 ROADWAY SAFETY ITEMS 

0220 *REMOVAL OF GUARDRAIL TYPE 3 1,930.000 1,930.000

LF  0.000 0.00

3.75000 1,930.000 7,237.50

202-01130  
 

0225 *REMOVAL OF END ANCHORAGE 17.000 17.000

EACH 0.000 0.00

153.00000 17.000 2,601.00

202-01300  
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PCN: 15562-BID    ESTIMATE RUN 09/29/2006

PROJECT: IM 0251-172                   ESTIMATE NO: 0005 15:43:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SAFETY ITEMS 

0230 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 5,280.000 5,280.000

CY  0.000 0.00

15.70000 5,280.000 82,896.00

203-00060  
 

0235 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,675.000 2,675.000

LF  0.000 0.00

14.70000 2,675.000 39,322.50

606-00301  
 

0240 *END ANCHORAGE TYPE 3D 2.000 2.000

EACH 0.000 0.00

657.00000 2.000 1,314.00

606-01340  
 

0245 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,100.00000 4.000 4,400.00

606-01370  
 

0250 *TRANSITION TYPE 3H 2.000 2.000

EACH 0.000 0.00

665.00000 2.000 1,330.00

606-01380  
 

0255 *MEDIAN TERMINAL 6.000 6.000

EACH 0.000 0.00

3,883.00000 6.000 23,298.00

606-01460  
 

0260 *END ANCHORAGE (FLARED) 4.000 4.000

EACH 0.000 0.00

1,460.00000 4.000 5,840.00

606-02005  
 

0265 *CONSTRUCTION SURVEYING 1.000 0.750

L S 0.000 0.00

10,000.00000 0.750 7,500.00

625-00000  
 

CAT 0201 $0.00 175,739.00CURRENT AMT 178,239.00 $$

CAT NO0300 STRUCTURES 

0270 TREE TRIMMING 1.000 1.000

L S 0.000 0.00

2,160.00000 1.000 2,160.00

202-00009  
 

0275 *REMOVAL OF CURB 86.000 86.000

LF  0.000 0.00

19.00000 86.000 1,634.00

202-00201  
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PCN: 15562-BID    ESTIMATE RUN 09/29/2006

PROJECT: IM 0251-172                   ESTIMATE NO: 0005 15:43:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0280 *REMOVAL OF EXPANSION DEVICE 136.000 136.000

LF  0.000 0.00

79.00000 136.000 10,744.00

202-00504  
 

0285 *STRUCTURE BACKFILL (CLASS 1) 33.000 33.000

CY  0.000 0.00

168.00000 33.000 5,544.00

206-00100  
 

0290 *WATERPROOFING (MEMBRANE) 636.000 636.000

SY  0.000 0.00

21.00000 636.000 13,356.00

515-00120  
 

0295 *BRIDGE EXPANSION DEVICE (0-2 INCH) 136.000 136.000

LF  0.000 0.00

121.00000 136.000 16,456.00

518-01002  
 

0300 *SAWING AND SEALING BRIDGE JOINT 341.000 169.000

LF  172.000 1,083.60

6.30000 341.000 2,148.30

518-03000  
 

0305 *CONCRETE CLASS D (BRIDGE) 11.000 11.000

CY  0.000 0.00

1,210.00000 11.000 13,310.00

601-03040  
 

0310 *CONCRETE (PATCHING) 118.000 118.000

SF  0.000 0.00

90.00000 118.000 10,620.00

601-06150  
 

0315 *REINFORCING STEEL (EPOXY COATED) 950.000 950.000

LB  0.000 0.00

5.00000 950.000 4,750.00

602-00020  
 

CAT 0300 $1,083.60 80,722.30CURRENT AMT 80,722.30 $$

CAT NO0301 STRUCTURE SAFETY ITEMS 

0320 *REMOVAL OF BRIDGE RAILING 172.000 0.000

LF  172.000 1,702.80

9.90000 172.000 1,702.80

202-00425  
 

0325 *BRIDGE RAIL TYPE 10R 344.000 344.000

LF  0.000 0.00

95.00000 344.000 32,680.00

606-11010  
 

CAT 0301 $1,702.80 34,382.80CURRENT AMT 34,382.80 $$
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PCN: 15562-BID    ESTIMATE RUN 09/29/2006

PROJECT: IM 0251-172                   ESTIMATE NO: 0005 15:43:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,120.00000 1.000 15,120.00

620-00002  
 

0335 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,120.00000 1.000 15,120.00

620-00012  
 

0340 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

4,240.00000 1.000 4,240.00

620-00020  
 

CAT 0400 $0.00 34,480.00CURRENT AMT 34,480.00 $$

PROJECT TOTAL 18,991.00 $ 5,932,319.85CURRENT AMT 5,940,571.35 $$


